
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

DACA45-01-D-0001 Task Order 014
VB I-70 Superfund Site

SRM,S,Pocument ID

2022491

Time Period: 08AUG03 15AUG03 Report # 004

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

35

2,911.75

Date of Last Accident:

Hours Worked w/o Accident:

N/A

2,911.75

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies: None.
Comments/Issues: None.

Project Schedule Report

Task

Site Set-up
Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

21JUL03

12AUG03

15SEP03
02FEB04

21JUL03

Finished

11AUG03

24AUG03

20FEB04
20Feb04

20FEB04

DUR
Current

Start

21JUL03*

13AUG03*
16SEP03*

21JUL03*

Finished

12AUG03*

12DEC03

20FEB04

20FEB04

OUR
%

Complete

100
10
0
0

15
' These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities
Three sites remediated to backfill this week with one crew.
Thirty-five restoration agreements completed.
Initial twenty-day air monitoring began. Personnel air monitoring began.

Upcoming Project Activities

• A second crew will be added.to begin excavation activities August 18, 2003.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
3
0

To Date
3

12,975

Comment

Project Photos

Additional Comments/Observations
a None

Signed: Date:
15AUG03
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